

ABRAHAMS CONSULTING LLC

NASA SEWP VI Contract Award

FRAMEWORK, RESOURCE & EXECUTION PLAN

Category A – ITC/AV Solutions (IT Value Added Reseller)

Contract Number: 80TECH26D1658

UEI: XXCXV1SXKNA5 | NAICS: 541519e

Contract IDIQ Ceiling: \$20,000,000,000 | Period of Performance: 10 years

Award Date: June 24, 2026

Document Prepared: June 24, 2026

EXECUTIVE SUMMARY

Abrahams Consulting LLC has been awarded NASA SEWP VI Contract 80TECH26D1658 under Category A (ITC/AV Solutions – IT Value Added Reseller, NAICS 541519e). This is one of the most prestigious and high-value Governmentwide Acquisition Contracts (GWACs) in the federal IT marketplace, carrying a \$20 billion IDIQ ceiling and a 10-year period of performance, making it accessible to all federal agencies across the United States.

This document establishes the complete framework, resource model, and execution plan for Abrahams Consulting LLC to activate, operate, and grow under SEWP VI. It translates the contractual obligations from the signed SF1449, Terms and Conditions, Statement of Work (Attachment A), Contract Data Requirements List (Attachment D), Contractor User Manual (Attachment C), and C-SCRM Attestation Form (Attachment J) into a practical 90-day activation roadmap and ongoing operational playbook.

Key Facts at a Glance

Element	Details
Contract Number	80TECH26D1658
Program	NASA SEWP VI – Solutions for Enterprise-Wide Procurement, Generation VI
Category Awarded	Category A – ITC/AV Solutions (IT Value Added Reseller)
NAICS Code	541519e (footnote 18)
IDIQ Ceiling	\$20,000,000,000 (Twenty Billion Dollars)
Minimum Order	\$25.00
Administrative Handling Fee	0.34% of each order (embedded in price, not separately stated)
Ordering Period	10 years from award
Eligible Customers	All Federal Agencies (NASA + all civilian & DoD agencies)
SEWP PMO Contact	chhelp@sewp.nasa.gov 301-286-4555
Key COR	Courtney Young, Courtney.N.Young@nasa.gov, 301.614.5910

SECTION 1: UNDERSTANDING SEWP VI

NASA's Solutions for Enterprise-Wide Procurement (SEWP) is one of the oldest and highest-volume GWACs in the federal government, facilitating billions of dollars in IT product and service acquisitions annually. SEWP VI is the sixth generation, designed to serve all federal agencies with a streamlined, low-administrative-burden procurement vehicle.

1.1 The Three SEWP VI Categories

SEWP VI is organized into three distinct categories. Abrahams Consulting holds Category A, which is the broadest product and solution category:

Category	Scope	Abrahams Consulting
Category A ITC/AV Solutions	Hardware, software, products, installation, maintenance, training — the full range of IT product-based solutions and supporting services. Includes cloud solutions.	YES — Contract 80TECH26D1658
Category B Enterprise-Wide Services	Large-scale enterprise IT services for multi-site, multi-department agency needs. Managed services, enterprise cybersecurity, cloud services.	Not awarded (separate email if applicable)
Category C Mission-Based Services	Mission/program-level IT services. Custom programming, network ops, data analytics, cybersecurity. Order cap of \$2M (Yr 1), \$10M (Yr 2).	Not awarded (separate email if applicable)

1.2 What Category A Allows Abrahams Consulting to Sell

Under Category A, Abrahams Consulting can compete for and fulfill orders covering the following nine Technical Areas. This is the full breadth of IT product reselling to the federal government:

Technical Area	Examples	Notable Inclusions
1a – Computer Systems	Laptops, desktops, tablets, servers, quantum computing, data centers	All compute form factors; NAICS 334111 NMR waiver for laptops/tablets
2a – IT Storage Systems	NAS, storage arrays, hard drives, storage virtualization	USB devices to mass storage; PSC 7K20
3a – Networking & Communications	Routers, switches, Wi-Fi, cellular, satellite, unified communications	NAICS 334210 class waiver for routers/bridges
4a – Imaging Equipment	Printers, scanners, MFDs, 3D printers, monitors, accessories	NAICS 334118 class waiver for printers/scanners
5a – Power & Cabling	UPS, PDU, fiber optic cables, power systems	PSC 7H20 and 7J20
6a – Audio/Visual	TVs, projectors, VTC, cameras, visualization systems, AV equipment	NAICS 333316 waiver for cameras/projectors
7a – Security & Sensors	Network security, biometrics, access control, cameras, sensors	Drones (non-offensive data collection only)
8a – Software & Cloud	All software, SaaS, IaaS, PaaS, cloud platforms, XaaS	NAICS 513210 waiver; includes AWS/Azure reselling
9a – Product-Based Services	Installation, maintenance, training, integration, warranty services, help desk	Services must have product basis; key revenue opportunity

1.3 The SEWP Ordering Ecosystem

Understanding how orders flow through SEWP is critical to operational success. Every order must route through the SEWP PMO before the contractor accepts and fulfills it.

Process Element	Description
Quote Request Tool (QRT)	SEWP's online quoting system. All RFQ responses MUST be submitted through the Contract Holder Only Page (CHOP) quote tool.
SEWP Control Number (SCN)	Every approved order receives an SCN. This is your tracking number for all reporting purposes.
CHOP (Contract Holder Only Page)	Your primary portal for all SEWP operations: quotes, TRs, reports, surcharge statements, team access management.
Technology Refreshments (TRs)	The process to add/update/remove products from your SEWP contract catalog. Limit: 5,000 line items per TR, 1 regular TR/day.
SEWP Database of Record	The authoritative pricing database. Your prices must be ≤ your GSA Schedule price (or equivalent commercial price).
SEWP Marketplace	Government customers can browse and filter all SEWP contract holders. Your visibility here drives inbound RFQs.
Strategic Catalogs & Storefronts	Agencies can create curated product catalogs from SEWP. Opt-in opportunities for recurring business.
Standard Delivery	30 calendar days from order receipt. Expedited delivery can be negotiated order-by-order.

SECTION 2: COMPLIANCE OBLIGATIONS MASTER TRACKER

This section consolidates every mandatory obligation extracted from your SEWP VI contract documents. These are organized by urgency and type. Missing any deadline can result in contract performance strikes or termination for cause.

2.1 Immediate Action Deadlines (Within 60 Days of Award)

Deadline	Deliverable	Submit To	Internal Owner	Priority
Within 30 days of Award	SEWP-Specific Website LivePublic-facing SEWP pages with ordering guide, contact info, fair opportunity clause, how-to-quote, support contacts, Section 508 compliant	Public website (customer facing)	Program Manager	IMMEDIATE
Within 60 days of Award	C-SCRM Plan (Attachment J) Completed C-SCRM Attestation Form with all 7 sections answered. Must go to SEWP PMO and become incorporated as Attachment J to contract	gsfc-dl-sewp-space@mail.nasa.gov (SEWP PMO)	PM + IT/Security Lead	IMMEDIATE
Within 60 days of Award	Register with AbilityOne Establish formal agreement with at least one AbilityOne Non-Profit Agency (NPA). Target 2% of AbilityOne NAICS order value to NPA subcontractors	primecontractor@abilityone.org	Contracts/Procurement	IMMEDIATE
Before First Order	Electronic Ordering Guide PublishedFormatted per CHUM specifications. Available for customer download. Updated within 10 business days of each contract modification.	Public SEWP website	Program Manager	IMMEDIATE
Before First Order	CHOP Access & SetupAll SEWP staff registered in CHOP with company email. Finance contact established. Unique customer number obtained from SEWP Finance for quarterly payments.	chhelp@sewp.nasa.gov	Program Manager + Finance	IMMEDIATE
Before First Order	Initial Technology RefreshmentLoad your product catalog into SEWP database via TR process. SEWP prices must be ≤ GSA Schedule price.	CHOP TR Tool	Catalog/Pricing Manager	IMMEDIATE

2.2 Within 6 Months of Award

Deadline	Deliverable	Submit To	Internal Owner	Priority
Within 6 months of Award	SEWP Contract Training SessionAt least 1 formal training session for all sales agents and relevant staff, provided free by SEWP PMO (2-hour session). Coordinate scheduling.	SEWP PMO (coordinate via chhelp@sewp.nasa.gov)	Program Manager	UPCOMING

First Quarterly Payment	Admin Handling Fee Quarterly Payment Collect 0.34% handling fee on all orders (embedded in price). Submit Excel report + payment quarterly to NASA via nssc.nasa.gov/nssc-pay/	gsfc-dl-sewp-finance@mail.nasa.gov+nssc.nasa.gov	Finance Manager	UPCOMING
--------------------------------	--	--	-----------------	-----------------

2.3 Annual Recurring Obligations

Frequency	Deliverable	Submit To	Due Date	Priority
Annually	C-SCRM Plan Update Refresh and resubmit full C-SCRM attestation. Include ISO 20243 / O-TTPS certification status per NIST SP 800-161.	gsfc-dl-sewp-space@mail.nasa.gov	Contract Anniversary	ANNUAL
Annually (Within 12 months)	Climate Change Risk Management Plan DRD #5: Identify climate-related risks to contract performance. Address flooding, wildfire, heat events. Business continuity and disaster response plans.	gsfc-dl-sewp-space@mail.nasa.gov	Within 12 months of award	ANNUAL
Annually October 30	Summary Subcontract Report (SSR) (Only if Other Than Small Business) Annual small business subcontracting report via eSRS.gov for 12 months ending September 30.	http://esrs.gov	Oct 30 annually	ANNUAL
Annually October 31	AbilityOne Reporting (DRD #2) Excel report per AbilityOne.org showing orders subcontracted to AbilityOne NPA. Email with subject: [Contract Number] AbilityOne Data Reporting: [NPA Name].	gsfc-dl-sewp-space@mail.nasa.gov and AbilityOne Program	October 1 annually	ANNUAL
Annually October 31	Service Contract Reporting + Biobased Products Annual SAM.gov submissions per FAR 52.204-15 and FAR 52.223-2.	https://www.sam.gov	Oct 31 annually	ANNUAL
Annually	Annual Program Manager Meeting 1 mandatory PM meeting per year inclusive of SEWP Annual Meeting. Contractor PM must attend.	SEWP PMO	As Scheduled	ANNUAL
Every 5 Years	SAM Re-Representation Re-represent business size per FAR 52.219-28 at 5-year contract anniversary.	SAM.gov	5-year anniversary	ANNUAL

2.4 Quarterly & Ongoing Obligations

Frequency	Deliverable	Submit To	Owner	Priority
Quarterly	Admin Handling Fee Payment + Report Excel spreadsheet with SCN/agency order #, total order amount, handling fee per order. Payment via nssc.nasa.gov/nssc-pay/. Contact finance for unique customer number first.	gsfc-dl-sewp-finance@mail.nasa.gov+nssc.nasa.gov/nssc-pay/	Finance Manager	QUARTERLY

Quarterly	AbilityOne Quarterly ReportOrders subcontracted to AbilityOne NPAs. Subject line: [Contract #] AbilityOne Quarterly Report	primecontractor@abilityone.org	Contracts Lead	QUARTERLY
Within 72 Hours	C-SCRM Incident ReportAny supply chain security incident affecting contract-related systems. Corrective action plan within 30 days. Email with: contract number, company name, C-SCRM Incident Report in subject.	gsfc-dl-sewp-pmo-cs@mail.nasa.gov	Security Lead	AS NEEDED
Within 2 Business Days	Delivery Delay NotificationIf any item cannot be delivered within 30 calendar days, notify issuing CO and SEWP PMO within 2 business days of order receipt or manufacturer notification.	Issuing CO + SEWP PMO	Order Fulfillment	AS NEEDED
Within 20 days of CO Request	Certificate of MaintainabilityProvided within 20 calendar days of Contracting Officer's written request.	Issuing Contracting Officer	PM	AS NEEDED
Within 7 days	Price Reduction NotificationIf commercial or GSA price drops below SEWP price, notify CO and ordering agency within 7 calendar days.	SEWP CO + Ordering Agency CO	Pricing Manager	AS NEEDED
Within 10 business days of each mod	Update Ordering GuidePublish updated electronic ordering guide within 10 business days following each contract modification.	Public SEWP website	Program Manager	AS NEEDED

SECTION 3: ORGANIZATIONAL STRUCTURE & STAFFING PLAN

SEWP VI requires a dedicated Program Office with specific mandatory roles. Unlike most contracts, SEWP explicitly mandates that the Program Manager and Deputy Program Manager be dedicated solely to a single contractor — they cannot split time between multiple contract holders. This is a staffing commitment that must be reflected in your resource plan from day one.

3.1 Mandatory Roles (Contractually Required)

Role	Requirements & Responsibilities
Program Manager (PM)[REQUIRED]	MANDATORY — Must be dedicated solely to Abrahams Consulting's SEWP contract. Responsibilities: attend annual PM meetings; ensure all staff/partners are trained; ensure all reports are on time and accurate; respond to SEWP Program requests; respond to customer issues; send all financial reports and quarterly payments; grant CHOP access to all staff. Full contact information must be publicly posted on SEWP website and at SEWP PMO.
Deputy Program Manager (DPM)[REQUIRED]	MANDATORY — Must be dedicated solely to Abrahams Consulting's SEWP contract. Serves as backup to PM. Full contact information must be publicly posted on SEWP website and at SEWP PMO.
Finance/Billing Manager[Strongly Recommended]	Manages quarterly admin handling fee payments, surcharge statement reconciliation, CHOP finance reporting, AbilityOne payment tracking. Must use a company email (no Gmail, Yahoo, AOL). Must obtain unique SEWP customer number before first payment.
Catalog/Pricing Manager[Required for Operations]	Manages Technology Refreshment (TR) submissions, SEWP database of record accuracy, UNSPSC code compliance, price monitoring vs. GSA Schedule, EOL management. Ensures prices are ≤ GSA or equivalent commercial price at all times.
IT/Cybersecurity Lead[Required for C-SCRM]	Owns the C-SCRM Plan (Attachment J), annual C-SCRM updates, C-SCRM incident reporting (72-hour requirement), supply chain risk assessments, NIST SP 800-161 compliance, ISO 20243 certification pursuit.
Sales/Business Development[Growth Engine]	Responds to RFQs via CHOP quote tool, conducts market research on GSA eBuy and SEWP marketplace, builds relationships with federal agency COs, pursues Strategic Storefront/Catalog opportunities. Must be trained in SEWP quoting rules.
Contracts/Compliance Lead[Risk Management]	Monitors all contractual deadlines, manages AbilityOne subcontracting relationship and reporting, SAM.gov maintenance, subcontracting plan management (if OTSB), export compliance (ITAR/EAR), limitations on subcontracting certification.

3.2 Staffing Model Options for a Small Business

As a small business award holder, Abrahams Consulting has flexibility in how these roles are staffed. The key constraint is that PM and DPM must be solely dedicated to this SEWP contract. Below are three practical staffing scenarios:

Scenario	Structure	Best For
Lean Launch(3–4 Staff)	PM + DPM (2 dedicated FTEs); Finance/Catalog/Compliance shared by 1 person; Sales shared by 1 person or covered by PM initially.	First 6–12 months while building order volume. Lowest overhead, highest risk of missed deadlines if volume grows quickly.

Growth Model(5–7 Staff)	PM + DPM dedicated; Finance Lead (part-time or fractional); Catalog/Pricing dedicated; Sales (1–2 reps); IT/Security contracted consultant for C-SCRM.	Best balance of compliance coverage and cost efficiency once orders begin flowing. Recommended target model.
Scale Model(8+ Staff)	All roles dedicated. Add BD team, technical pre-sales support, subcontracting/partnerships manager, AbilityOne liaison.	When SEWP revenue exceeds \$5M/year and managing multiple concurrent large orders.

3.3 CHOP Access & Email Policy

CRITICAL: CHOP & Email Requirements	
ALL CHOP users must have company email addresses (e.g., @abrahamsconsulting.com). No Gmail, Yahoo, AOL, or personal email accounts are permitted.	
PM must grant CHOP access to all staff who need to use it. Set up access before any operational activity begins.	
Before processing the first quarterly payment, contact SEWP Finance to obtain your unique SEWP customer number.	
Contact Finance: gsfc-dl-sewp-finance@mail.nasa.gov	
IT Help Desk: chhelp@sewp.nasa.gov 301-286-4555	
IT team must ensure NASA SEWP emails are whitelisted and not caught by spam filters.	

SECTION 4: OPERATIONAL FRAMEWORK

This section details the core operational processes Abrahams Consulting must establish and maintain for the life of the SEWP VI contract. Each operational area maps directly to contractual requirements from the SOW, CHUM, and Terms and Conditions.

4.1 Catalog Management (Technology Refreshments)

Your SEWP contract is only as valuable as the catalog behind it. Building and maintaining a robust, accurately priced, UNSPSC-coded product catalog is the operational foundation of all revenue.

Process	Requirements
TR Submission Process	Submit TRs via CHOP or email in keyword-value format (.txt file). No other attachments, logos, HTML, or social media links in TR emails. Fields required: company name, provider name, UNSPSC code, pricing, description.
TR Volume Limits	Maximum 5,000 line items per TR. Maximum 1 regular TR per day. Up to 10 Provider TRs per day (2 during business hours 7:30 AM–6:00 PM ET). 'Fixer' TRs allowed same day to correct exclusions.
Provider Supply Chain Levels	Designate each provider as: Manufacturer (PMO sets this); Authorized/Approved Reseller (provide Provider POC); Subset Reseller (provide POC + TR keywords); or Unknown Source. False information = Information Distribution strike.
Price Compliance	SEWP price must be $\leq$ your current GSA Schedule price (after GSA fee discounting) OR $\leq$ your current commercial price list. If price changes below your SEWP price, notify CO and agency within 7 calendar days. No markup above OEM wholesale/invoice must be unreasonable.
UNSPSC Codes	Every CLIN must have an associated UNSPSC code. Full in-scope UNSPSC list is on SEWP website. Maintain accuracy of codes as your responsibility. Use 8-digit codes (e.g., 43211509 for tablet computer).
End of Life (EOL)	EOL items from catalog when discontinued. Any item on contract >18 months may be considered out of date. Government can unilaterally remove items deemed out of scope, unreasonably priced, or outdated.
Bundled Line Items (Z-CLINs)	Use Variably-Priced CLINs for: TRAVEL-Z, CREDIT-Z (negative only), DELIVERY-Z, GOVERNMENTAL-Z, PURCHASECARD-Z, ODC-Z, Overhead-Z, GENERALADMIN-Z. Each must clearly state dollar amount and description on the quote.

4.2 Order Processing & Quoting Rules

Golden Rules of SEWP Quoting
ALL quotes for SEWP RFQs MUST be submitted through the CHOP Quote Tool — never directly to the customer.
You can ONLY quote items that are on your SEWP contract in the SEWP database of record at the time the quote is submitted.
If you cannot fully respond to an RFQ, submit a 'No Bid' — do not submit a partial quote unless the RFQ explicitly allows it.
The handling fee (0.34%) must be INCLUDED in your total price — never listed separately on any quote or invoice.

- Always state the quote validity period on every quote. Honor any order placed within that validity period.
- Never share SEWP government RFQ information from CHOP with non-SEWP contract holders.

Order Processing Step	Action Required
RFQ Received via CHOP	Review requirements. If fully covered by SEWP catalog, build quote in CHOP Quote Tool. If items not yet on contract, submit TR first (market research quotes may reference non-contract items if marked as such).
Quote Submitted	SEWP PMO validates the quote and order. Orders route through SEWP PMO before contractor accepts.
Order Approved by PMO	Order receives SEWP Control Number (SCN). Contractor accepts and begins fulfillment.
Delivery	Standard: 30 calendar days from order receipt/processing. If delay anticipated, notify CO and SEWP PMO within 2 business days.
Invoicing	Invoice submitted to ordering agency per the delivery order instructions. For Category A orders ≥\$6M, send monthly invoice copies to SEWP PMO via CHOP.
Fee Remittance	Collect handling fee (embedded in price). Remit quarterly via nssc.nasa.gov/nssc-pay/ with Excel report to gsfc-dl-sewp-finance@mail.nasa.gov .
AbilityOne Orders	For orders using AbilityOne NAICS codes (marked with * in A.1.34), engage your AbilityOne NPA subcontractor. Track in quarterly report.

4.3 Prohibited & Restricted Activities

What You CANNOT Do Under SEWP VI
• You cannot offer or quote any IT solution that is NOT listed in the SEWP database of record — until it is added via a Technology Refreshment.
• Do not separately list the 0.34% handling fee on any quote or invoice — it must be embedded in the total price.
• Do not share SEWP RFQ/RFI data from CHOP with third parties or non-SEWP contract holders.
• All CHOP users must have company email accounts — no personal email addresses.
• Do not process orders that have not been routed through and approved by the SEWP PMO.
• Classified or sensitive information shall not be transmitted through SEWP electronic systems.
• Review the CHUM's 'Prohibited Technology' section for specific excluded technologies (e.g., certain foreign-made products).

4.4 Cybersecurity Supply Chain Risk Management (C-SCRM)

The C-SCRM Plan is one of the most significant ongoing compliance obligations under SEWP VI. It must be submitted within 60 days of award and updated annually. Based on the Attachment J attestation form, here is what is required:

C-SCRM Section	What to Document	Key Standards
----------------	------------------	---------------

Sect. 1: Supply Chain Provenance	Identify all critical ICT component suppliers. Verify US ownership. Perform threat analysis for distributors. Document if any suppliers/subcontractors are outside the US.	NIST SP 800-171 R3 Chapter 3 Basic Security Requirements
Sect. 2: Supply Chain Management	Document QMS (Quality Management System) based on an industry standard. Show SCRM requirements flow down to suppliers. Process to verify supplier compliance.	ISO 20243 Standard (O-TTPS Certification recommended)
Sect. 3: Information Security	Information categorization process. Incident detection and reporting documented. Centralized cybersecurity event logging. Endpoint protection deployed. Documented incident response process (CSIRT).	NIST SP 800-161, Executive Order 14028
Sect. 4: Physical Security	Facility clearance or C-TPAT certification status. Physical access controls documented. Physical security incident response process. OEM/Authorized Distributor requirements for ICT components.	NIST SP 800-53, ISO, UL standards
Sect. 5: Personnel Security	Personnel security program. Background check policies. Formal documentation of physical security practices.	
Sect. 6: Supply Chain Integrity	Processes for managing third-party product defects. Supplier audit provisions. EOL requirements flowed to 2nd/3rd party suppliers.	
Sect. 7: Supply Chain Resilience	Business continuity for remote work. NIST SP 800-53 CP-9 data backup alignment. Climate-related risk assessments. Disaster response plan (acute + long-term climate risks).	NIST SP 800-53 CP-9

Incident Reporting (Critical): Any C-SCRM incident must be reported within 72 hours to gsfc-dl-sewp-pmo-cs@mail.nasa.gov with subject: [Contract Number] [Company Name] C-SCRM Incident Report. A corrective action plan is due within 30 days of the incident.

SECTION 5: REVENUE STRATEGY & BUSINESS DEVELOPMENT

Holding a SEWP VI contract is a competitive advantage, but it does not guarantee revenue. Orders come to you through active business development, a well-stocked and priced catalog, strong federal customer relationships, and responsiveness to RFQs. This section outlines a practical framework for generating revenue through SEWP VI.

5.1 Understanding the SEWP Revenue Model

Revenue Driver	Strategy
Product Reselling (Primary)	The core Category A model: resell IT hardware (laptops, servers, networking), software licenses, cloud subscriptions, and peripherals to federal agencies. Margins vary but volume is the key driver. Focus on high-velocity items with OEM authorized/reseller relationships.
Product-Based Services (Technical Area 9a)	Installation, site planning, integration, training, maintenance, warranty services, and help desk support. These services can significantly increase deal size and margin. They must be tied to a product basis but the product can be purchased separately.
Software & Cloud Reselling (Technical Area 8a)	SaaS, IaaS, PaaS, XaaS solutions — a growing segment. Reselling AWS, Azure, Salesforce, and other cloud platforms as an authorized partner. High recurring revenue potential.
Strategic Catalogs & Storefronts	Work with agencies to establish dedicated storefronts or catalogs that route recurring requirements directly to you. Requires SEWP PMO coordination and agency OCIO/procurement engagement.
AbilityOne Subcontracting	Where orders use AbilityOne NAICS codes (help desk, end-user services), you must subcontract to an AbilityOne NPA. Build this into your proposal strategy as a differentiator and compliance requirement.

5.2 Market Intelligence & Targeting

Federal IT spend is heavily concentrated in a relatively small number of agencies. Use the following intelligence to target your early BD efforts:

Highest-Value Federal IT Buyers to Target
DoD (Army, Navy, Air Force, DISA) — largest single IT buyer in the federal government; all can use SEWP
DHS — significant IT modernization and cybersecurity spend
HHS/NIH/CDC — large medical IT and research computing needs
NASA (the sponsoring agency) — natural first target as they are familiar with SEWP
VA — massive end-user computing and healthcare IT infrastructure
Treasury/IRS — financial systems and data center modernization
USDA/DOE/DOT — distributed agency networks with significant IT infrastructure
GSA's Technology Transformation Services (TTS) — IT modernization initiatives

5.3 Positioning & Differentiation

As a Category A small business contract holder, Abrahams Consulting has specific competitive advantages to leverage:

Differentiator	How to Leverage
Small Business Designation	Many agencies have small business set-aside goals. SEWP orders can be competed specifically among small business contract holders (Group A2). Market yourself as the small business SEWP Category A solution provider.
Responsiveness	Larger firms have slower quote response cycles. Commit to sub-24-hour quote turnaround on standard RFQs. This alone can win business.
Niche Technology Expertise	Identify 2–3 technology areas where you can build depth (e.g., cybersecurity tools, cloud solutions, or AV systems) and become the recognized expert for agencies needing those solutions.
AbilityOne Partnership	Having an established, active AbilityOne NPA relationship is a differentiator for agencies with strong socioeconomic goals. Highlight this proactively.
Authorized Reseller Relationships	Pursue authorized/approved reseller agreements with key OEMs (Dell, HP, Lenovo, Cisco, Microsoft, etc.). This enables better pricing and improves your supply chain provenance posture.
Ordering Guide Quality	A well-designed, easy-to-navigate ordering guide with clear product categories, contact information, and process guidance helps agency buyers choose you over competitors.

SECTION 6: 90-DAY EXECUTION PLAN

The first 90 days following contract award are the most critical period. Compliance deadlines are front-loaded, infrastructure must be built, and the foundations for revenue generation must be laid. This plan is organized in three 30-day sprints.

DAYS 1–30: Activate & Comply

Sprint 1 Goal: Meet All Immediate Contractual Obligations	
•	Achieve contractual compliance before any marketing or BD activity begins
•	Stand up the SEWP-specific website (30-day hard deadline)
•	Begin C-SCRM plan development (60-day deadline — start immediately)
•	Establish CHOP access for all relevant team members
•	Register with SEWP Finance to obtain unique customer number
•	Contact AbilityOne program to begin NPA agreement process
•	Attend all SEWP onboarding webinars and Contract Holder Orientation (watch for emails)
•	Ensure IT team whitelists all NASA email domains in spam filters

Week	Priority Actions	Owner
Week 1(Days 1–7)	Review all contract documents thoroughly. Assign PM and DPM (dedicated). Set up CHOP access for PM, DPM, Finance. Set up company email accounts for all SEWP staff. Contact SEWP Finance for unique customer number. Review CHUM in detail. Register for SEWP webinars.	PM + Leadership
Week 2(Days 8–14)	Begin SEWP website development: create SEWP-specific pages with ordering guide, fair opportunity clause, contact info, quote request process, Section 508 compliance. Begin AbilityOne NPA outreach (contact primecontractor@abilityone.org). Begin C-SCRM Plan (Attachment J) drafting — all 7 sections.	PM + IT/Web + Security
Week 3(Days 15–21)	Finalize and launch SEWP website (must be live by day 30). Complete initial Technology Refreshment — load top priority products with UNSPSC codes and competitive pricing vs. GSA Schedule. Establish relationships with 2–3 OEM authorized reseller POCs for TR provider designations.	PM + Catalog Manager
Week 4(Days 22–30)	Website live and verified. Publish electronic ordering guide. Continue C-SCRM drafting. Attend Contract Holder Orientation. Identify first target agencies for BD outreach. Finalize AbilityOne NPA formal agreement. Internal team training on SEWP quoting rules.	All Team

DAYS 31–60: Build & Prepare

Sprint 2 Goal: Submit C-SCRM, Build Catalog, Begin BD	
•	Submit completed C-SCRM Plan (Attachment J) to SEWP PMO (Day 60 deadline)
•	Complete the initial Training Session with SEWP PMO (schedule within 6 months)
•	Expand SEWP product catalog with 500+ actively priced items across all 9 Technical Areas

• Develop a target agency list and begin outreach to federal procurement officers
• Establish pricing strategy (markup structure, GSA price parity monitoring process)
• Create internal SOPs for: TR submissions, order processing, quoting, fee collection
• Develop capability statement and marketing materials highlighting SEWP VI award

Week	Priority Actions	Owner
Week 5–6(Days 31–45)	Submit C-SCRM Plan draft to IT/Security reviewer. Complete and formalize AbilityOne NPA agreement. Expand catalog via TRs — load core product lines (compute, networking, software). Set up quarterly fee payment tracking spreadsheet. Identify and begin outreach to 10 target federal buyers.	PM + Security + Catalog
Week 7–8(Days 46–60)	Submit final C-SCRM Plan to SEWP PMO (Attachment J). Schedule SEWP training session for all sales staff. Complete pricing audit — verify all SEWP prices ≤ GSA Schedule prices. Build out ordering guide with product categories, tech areas, and contact info. Respond to first inbound RFQs if received.	PM + All Team

DAYS 61–90: Scale & Execute

Sprint 3 Goal: First Orders, Full Operational Readiness
• Achieve full operational readiness: all compliance met, catalog robust, team trained
• Target first purchase order received and fulfilled successfully
• Complete SEWP training session (within 6-month window)
• Implement a repeatable BD cadence: weekly SEWP marketplace monitoring, RFQ response SOP
• Begin building agency-specific relationships for potential Strategic Catalog opportunities
• Establish Climate Change Risk Management Plan framework (due within 12 months)
• Conduct internal 90-day review: what is working, gaps, resource adjustments

SECTION 7: KEY RESOURCES & CONTACTS

7.1 SEWP Program Contacts

Contact / Resource	Details
Contract Holder Help Desk	chhelp@sewp.nasa.gov 301-286-4555 — First point of contact for operational questions
COR / Program Specialist	Courtney Young Courtney.N.Young@nasa.gov 301.614.5910
SEWP Finance (Fee Payments)	gsfc-dl-sewp-finance@mail.nasa.gov — for quarterly admin fee payments and surcharge statements
SEWP Contracting Officers	gsfc-dl-sewp-space@mail.nasa.gov — for compliance submissions (C-SCRM, AbilityOne reports, climate plan)
C-SCRM Incidents	gsfc-dl-sewp-pmo-cs@mail.nasa.gov — for 72-hour incident reporting
SEWP Fee Payments Portal	https://www.nssc.nasa.gov/nssc-pay/
SEWP Home / CHOP	https://www.sewp.nasa.gov (public) / Contract Holder Only Page via SEWP site
AbilityOne Subcontracting	primecontractor@abilityone.org www.abilityone.gov
SAM.gov	https://www.sam.gov — for re-representation, service contract reporting, biobased products
eSRS Subcontracting Reports	https://www.esrs.gov — annual Summary Subcontract Reports (if OTSB)
FAR Clauses	https://www.acquisition.gov/browse/index/far
NASA FAR Supplement (NFS)	https://www.acquisition.gov/nfs/part-1852
UNSPSC Codes	https://www.unspsc.org — and SEWP website full list

7.2 Key Contract Documents Reference

Document	Purpose & Key Sections
SF1449 (80TECH26D1658__Signed)	Your countersigned contract award document. Contains contract number, period of performance, and agency signature.
Terms & Conditions (80TECH26DXXXX)	The full contract terms. Key sections: A.1.12 (IDIQ min/max), A.1.13 (fair opportunity), A.1.14 (SEWP marketplace/catalog), A.1.15 (pricing), A.1.23 (tech refresh), A.1.26 (admin fee), A.1.30 (C-SCRM), A.1.32 (SB subcontracting), A.1.35 (AbilityOne)
Attachment A – SOW	Statement of Work. Covers: acquisition objectives, scope, contractor responsibilities (website, program office, customer support), ordering guides, electronic processes.
Attachment C – CHUM	Contract Holder User Manual. Your operational bible. Covers: CHOP usage, finance/fee procedures, TR submissions, quoting rules, order processing, all reporting requirements.
Attachment D – CDRL	Contract Data Requirements List. The 4 mandatory deliverables: DRD #2 (AbilityOne reporting), DRD #3 (C-SCRM Plan, 60-day), DRD #4 (C-SCRM incident reporting), DRD #5 (Climate Change Plan, 12-month).
Attachment J – C-SCRM Form	The 7-section attestation form to be completed and submitted as your C-SCRM Plan within 60 days. Must be updated annually. Address all sections: Supply Chain Provenance, Management & Governance, Information Security, Physical Security, Personnel Security, Supply Chain Integrity, Supply Chain Resilience.

7.3 Internal Tracking & Reporting Calendar

Use this as the basis for your internal compliance calendar:

Date / Trigger	Action	Responsible
Day 30 from Award (Jul 24, 2026)	SEWP-specific website live	PM
Day 60 from Award (Aug 23, 2026)	C-SCRM Plan submitted to PMO	PM + IT Security
Day 60 from Award (Aug 23, 2026)	AbilityOne NPA formal agreement in place	Contracts Lead
Within 6 months (Dec 24, 2026)	SEWP training session completed	PM
Within 12 months (Jun 24, 2027)	Climate Change Risk Management Plan submitted	PM
First Quarter End	First quarterly admin fee payment + Excel report	Finance Manager
Every Quarter	Quarterly AbilityOne report (if applicable)	Contracts Lead
October 1 (annually)	AbilityOne annual data report	Contracts Lead
October 30 (annually)	Summary Subcontract Report via eSRS (if OTSB)	Contracts Lead
October 31 (annually)	Service Contract Report + Biobased Products (SAM.gov)	Contracts Lead
Contract Anniversary (annually)	C-SCRM Plan annual update and resubmission	IT Security Lead
5-Year Anniversary	SAM.gov business size re-representation (FAR 52.219-28)	Contracts Lead
Within 72 hours of any incident	C-SCRM Incident Report to PMO	IT Security Lead
Within 2 business days of delay notice	Delivery delay notification to CO and PMO	Order Fulfillment
Within 7 days of any price drop	Price reduction notification to CO and agency	Pricing Manager

APPENDIX: DEFINITIONS & QUICK REFERENCE

Term	Definition
SEWP	Solutions for Enterprise-Wide Procurement — NASA's GWAC for IT products and services
GWAC	Governmentwide Acquisition Contract — can be used by all federal agencies
IDIQ	Indefinite Delivery/Indefinite Quantity — contract vehicle with min/max ordering ranges
CHOP	Contract Holder Only Page — the SEWP web portal for contract holders
TR	Technology Refreshment — process to add/update/remove products from your SEWP catalog
SCN	SEWP Control Number — unique tracking number assigned to each approved order
CLIN	Contract Line Item Number — individual product or service line in the SEWP catalog
C-SCRM	Cybersecurity Supply Chain Risk Management
DRD	Data Requirements Description — individual deliverable requirement in the CDRL
CDRL	Contract Data Requirements List — the master list of all data deliverables
PMO	Program Management Office (SEWP PMO = NASA's contract management office)
CO / COR	Contracting Officer / Contracting Officer's Representative
PM / DPM	Program Manager / Deputy Program Manager (contractor's dedicated SEWP leads)
NAICS 541519e	The NAICS code for SEWP Category A — IT Value Added Reseller (footnote 18)
UNSPSC	United Nations Standard Products and Services Code — required for all CLINs
NPA	Nonprofit Agency (AbilityOne) — subcontractors employing people who are blind or have disabilities
O-TTPS	Open Trusted Technology Provider Standard — recommended C-SCRM certification
NIST SP 800-161	NIST guidance on Cybersecurity Supply Chain Risk Management
FAR	Federal Acquisition Regulation — the primary procurement rulebook
NFS	NASA FAR Supplement — NASA-specific acquisition requirements on top of FAR
EFT	Electronic Funds Transfer — required payment method for fee remittance
ESRS	Electronic Subcontract Reporting System — for Summary Subcontract Reports (esrs.gov)
TAA	Trade Agreements Act — governs which country of origin products can be sold to the government
RFQ / RFI	Request for Quote / Request for Information — procurement solicitation types
OTSB	Other Than Small Business — triggers additional subcontracting plan requirements